
3/15/2009 7/1/2010

4/1/2009 7/1/2009 10/1/2009 1/1/2010 4/1/2010

3/1/2010
Product redesign RFP issuance

7/1/2010
2011 Contract Signing

3/15/2009 - 5/31/2009
Legislative Session -
Dirigo related bills

LD 1264
LD 1003
LD 1005
LD 1206
Budget

1/1/2010 - 2/28/2010
Product redesign RFP build

6/15/2009 - 9/30/2009
Product redesign analysis

8/1/2009
DHA Board Determination of 

AMCS 5

3/15/2009 - 7/31/2009
DHA AMCS 5 Preparation

7/1/2009
SOP 4  Begins

3/17/2009 - 4/13/2009
COBRA Part A and 

Part B Build
12/31/2009

Board sets SOP 5

5/11/2009
Superior Court Hearing on 

AMCS 4 Determination

7/1/2009 - 8/30/2009
Last assessment period (SOP 3 and SOP 4)

9/1/2009
Flat assesment begins

10/15/2009
First monthly flat 

assessment payment

12/1/2009
First SOP 4 payment due

5/1/2009
COBRA system ready

10/1/2009
Superintendent of Insurance 

determination of AMCS 5

COBRA 

AMCS / SOP

Legislative Change

Proposed Product Redesign Schedule (contingent on approval from State Purchasing)

Notes:

1) Assumes a January 2011 start date for redesigned program.
2) Legislative changes assume 2.14 flat assessment beginning 09/01/2009 and paid monthly.

10/1/2009 - 12/31/2009
Board review of product redesign

1/1/2010
If LD 1264 passes, Board submits 
program redesign to Legislature

4/1/2009 - 6/15/2009
OSC Audit

OSC Audit

4/30/2009
SOP 4 notice to payers


