
5/18/2009 1/1/20

7/1/2009 10/1/2009

AMCS / SOP

Legislative Change

Proposed Product Redesign Schedule 

Notes:

1)  Legislative changes assume 2.14 flat assessment beginning 09/01/2009 and paid monthly.

Distributed DHA Board Meeting 05/18/2008

OSC Audit

5/18/2009 - 7/18/2009
Agency product redesign analysis

9/1/2009 - 10/1/2009
Product redesign RFP build

10/1/2009
Product redesign RFP issuance
for July 1, 2010 effective date.

7/1/2009 - 8/30/2009
Last assessment period (SOP 3 and SOP 4)

10/30/2009
First monthly flat 

assessment payment
For claims paid in
September 2009 

5/18/2009 - 5/31/2009
Legislative Session -
Dirigo related bills
LD 1264
LD 1358
LD 1444
Budget

7/18/2009 - 9/1/2009
Board review of product redesign

and final decision

5/18/2009 - 7/15/2009
Agency AMCS 5 Preparation

5/18/2009
SOP 4 notice to payers

10/1/2009
Superintendent of Insurance 

determination of AMCS 59/1/2009
Flat assesment begins

7/1/2009
SOP 4  Begins

12/31/2009
Board sets SOP 5

12/1/2009
First SOP 4 payment due

for claims paid 
July-August 2009

1/1/2010
New Contract Signing

7/18/2009
Staff Product Redesign Proposal

1/1/2010
If LD 1264 passes, Board submits 
program redesign to Legislature

8/1/2009
DHA Board Determination of 

AMCS 5

5/18/2009 - 6/15/2009
OSC Audit

7/1/2009 - 1/1/2010
OPEGA Audit (Pending)

7/21/2009 - 7/22/2009
Board AMCS 5 Hearing


